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Abstract

The $20.2 million Regional Study and Resource Centers (RSRC) activity was part of the Education project
and represented six percent of the total Namibia Compact. The RSRC activity was designed to provide a
well-stocked resource for advancing knowledge and to enhance efforts to develop Namibian society,
including supporting civic, educational and entrepreneurial information needs by constructing three large
resource centers. A performance evaluation commenced in September 2013. Early results have found that
the RSRC activity was partially complete by the end of the Compact. RSRC construction finished before
the Compact closed, overcoming substantial construction delays and MCA Namibia (MCA-N) and its
contractors provided assorted technical assistance and training. However, many specific tasks and sub-
tasks identified by key stakeholders were still incomplete by the time the Compact closed. Additional data
collection will commence in 2016 and will employ qualitative and quantitative methods to seek to assess
the success of the RSRC activity in achieving its targeted outcomes. An interim report is anticipated to be
released in 2017 and final results of the RSRC activity are expected in 2018.
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Measuring Results of the Namibia Regional Study and
Resource Centers Activity

In Context

The MCC compact with Namibia was a five-year investment (2009-2014) of $304 million in three
projects: Education, Agriculture, and Tourism. The Education project included six major activities,
Improving the Quality of General Education, Vocational Training, Improving Access to and Management
of Textbooks, Investment in Regional Study and Resource Centers (RSRCs), Expanding and Improving
Access to Tertiary Finance, and HIV/AIDS Plans/Training Activity. The RSRC activity consisted of two
components: construction of three RSRCs and technical assistance and training of RSRC staff. The $20.2
million RSRC activity is the subject of the interim results described here. This component represents 6%
percent of the total compact. Other components of the compact are the subject of forthcoming

independent evaluations.
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Program Logic

The Education project was designed to alleviate workforce quality constraints to private sector-led growth
by enhancing the equity and effectiveness of basic, vocational, and tertiary education. The RSRC activity
consisted of (i) the construction of the first three of ultimately 13 large resource centers, which provide a
wealth of documentation, information resources, training materials and programs, and study facilities to
local citizens and (ii) technical assistance and training for developing RSRCs into key components of a
regionally administered and community focused library system. It was designed to provide a well-stocked

resource for advancing knowledge and to enhance efforts to develop Namibian society, including

supporting civic, educational and entrepreneurial information needs.
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There were several key assumptions underlying the RSRC program logic during the design of the

investment:

o New RSRCs will attract a larger number of patrons who will use the facilities and materials to

undertake activities that will increase their income earning potential (such as use computers to

work on their CVs or obtain information to start or improve a business), utilize electronic and hard

learning materials to improve their education or do homework to improve their performance in

school, and civic engagement.

e The key obstacle to making progress on the issues targeted in the program logic (e.g., employment
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and education outcomes) was a lack of information or access to technology.

Measuring Results

MCC uses multiple sources to measure results, which are generally grouped into monitoring and
evaluation sources. Monitoring data is collected during and after compact implementation and is typically
generated by the program implementers; it focuses specifically on measuring program outputs and
intermediate outcomes directly affected by the program. However, monitoring data is limited in that it
cannot tell us whether changes in key outcomes are attributable solely to the MCC-funded intervention.
The limitations of monitoring data is a key reason why MCC invests in independent impact evaluations,
which use a counterfactual to assess what would have happened in the absence of the investment and
thereby estimate the impact of the intervention alone. Where estimating a counterfactual is not possible,
MCC invests in performance evaluations, which compile the best available evidence and assess the likely
impact of MCC investments on key outcomes.

Monitoring Results

The following table summarizes performance on output and outcome indicators specific to the evaluated

program.

Indicators Level Baseline | Actual Achieved | Target Percent
(2009) (09/2014) Complete

RSRCs completed Output 0 3 3 100%
Percent of positions at RSRCs | Output 0 58 100 58%
staffed
RSRCs opened to visitors Output 0 3 3 100%
Visits to MCA-N assisted Outcome 0 0 240,000 0%
RSRCs
Library loans of books and
learning and study materials
from MCA-N assisted RSRCs | Outcome 0 0 32,000 0%
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Library loans of books and
learning and study materials
from MCA-N assisted mobile | Outcome 0 0 1,980 0%

units

Source: (e.g. Closeout ITT from December 2014, including reporting through the end of the compact,
based on reporting from MCA-N and the Ministry of Education.)

The average completion rate of output and outcome targets is 43 percent. In 2 of the 6 indicators, targets
were met or exceeded. However, due to delays in construction and staffing, the three RSRCs were not
opened until shortly before the Compact closed in September 2014 and data was not available for the
Outcome indicators by Compact closeout; hence the outcomes all reflect 0% completion.

Evaluation Questions

In September 2013, the Technology and Social Change Group (TASCHA) at the University of
Washington was contracted to conduct a performance evaluation of the RSRC activity. The evaluation
was designed to answer questions such as:

e Was the MCC investment implemented according to plan?

o What types of resources and programming are RSRCs providing?

e Who uses the RSRCs and what do they do?

e Do students, job seekers and business people report outcomes such as improved test scores, job
seeking and acquisition, and business creation and enhancement as a result of using the resources
provided by RSRCs?

e How sustainable are the RSRCs?

o How active is leadership in promoting and achieving the vision of the RSRCs?

e What is the influence of the RSRCs beyond their walls?

The evaluation is split into two components. Component 1, which is covered in the results described here,
primarily consisted of key informant interviews and was designed to address the first evaluation question.
During the course of Component 1 data collection, TASCHA expanded the evaluation question due to
concerns that the existing question was too broad to be answered sufficiently. The revised question reads,
“To what extent were the RSRC implementation activities completed by the end of the Namibia Compact
and what factors facilitated or inhibited completion?” In order to answer this question, TASCHA
identified nine tasks ' and 29 subtasks related to completion of the RSRC activity. For each task, TASCHA
examined the degree of completion of the task and any inhibiting or facilitating factors that were

S
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experienced.

Component 2 will employ a variety of qualitative and quantitative data collection methods to seek to
assess questions two through seven. Evaluation results for Component 2 will be made available in an
interim report in 2017 and a final report in 2018.

Evaluation Results

TASCHA found that, at a high-level, both RSRC components were completed: RSRC construction
finished before the Compact closed, overcoming substantial construction delays; and MCA-N and its
contractors provided assorted technical assistance and training, the scope of which grew in response to
the increasingly apparent needs of the Ministry of Education. To this extent, it can be said that the RSRC
Activity met its high-level goals.

At the task and sub-task levels, results were mixed. TASCHA found that by Compact closeout four
implementation tasks were complete — I'T & Equipment, Management, Mobile Library Units, and Service
Delivery — while five were incomplete — Community Needs Assessment, Staffing, Facilities, Collections,
and Relationship Building. As a result, TASCHA concluded that the RSRC implementation tasks were
Partially Complete > by Compact closeout. However, the complexity of the RSRC activity should be taken
into account when interpreting its overall success, particularly since all tasks and sub-tasks experienced
inhibiting factors. The three largest inhibiting factors identified by TASCHA were (i) low capacity of local
industry and workforce; (ii) construction delays; and (iii) proportionately limited personnel resources.

These first two issues were largely related. The construction industry did not have the capacity to carry
out the volume of work required to build the facilities, leading to delays for rebidding processes.

Additionally, timeline changes (mostly construction-related) lead to delays in the staffing and training
process of RSRC staff. Finally, limited personnel resources within the government inhibited the leadership
of the activity. Despite significant effort and dedication to this activity, the Ministry of Education in
Namibia did not have the capacity to administer the RSRC activity at the level expected by MCA-N,
mostly due to a shortage of personnel at the implementing entity. Thus, MCA-N had to take a major role
in providing tactical leadership for the RSRC activity, which had not been the original vision.

Evaluator Technology and Social Change Group (TASCHA)

Methodology Qualitative (key informant interviews, document review, and observations)
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Evaluation Period March-April 2015

Immediate Outcome Component 1 of the RSRC evaluation focused on implementation of the
RSRC activity up through the opening of the RSRCs. Thus, immediate
outcomes were not included within the scope of this round of data
collection. However, the Component 1 report has determined that many
outputs necessary for the success of the immediate outcomes have been
achieved, such as construction of the RSRC buildings, developing business
and student services and resources, and purchasing, installing and
configuring the Integrated Library Management System (ILMS).

Intermediate Outcome Intermediate outcomes were not included within the scope of Component 1.

Ultimate Impact Ultimate impact was not included within the scope of Component 1.

Lessons Learned

For infrastructure activities, a master plan should be developed — The implementation of the RSRC
activity was largely characterized by an emergent rather than established implementation plan. There was
no single overarching plan covering all tasks, but different elements of the RSRC activity were determined
over time during the planning and implementation process and were documented in different reports. A
master plan with a clearly defined list of targeted goals is instrumental in identifying the tasks to be
completed, setting a timeline, and determining that the same vision is shared by all key stakeholders. If an
emergent plan is unavoidable, a master plan can and still ought to be developed by assessing progress as
early into implementation as possible and consolidating the decisions that have been made. A project
without a master plan is both difficult for MCC and MCA-N to manage and difficult to evaluate its
implementation performance.

A designated infrastructure lead within each relevant project team is also vital for creating integrated
work plans — In MCA-Namibia, there was one Infrastructure team that was supporting all infrastructure
projects across the Compact. This included various projects such as rehabilitating entrance gates and
constructing employee housing in a national park, constructing state veterinary offices, and rehabilitating
48 schools. However, infrastructure for different projects necessitates relationship- building with different
government entities in order to be effective. Without an infrastructure lead within each project team, it is
hard to create integrated work plans and manage relationships appropriately.

Implementing partner agreements between the MCA and the implementing entity should be required
in order to ensure the necessary tactical leadership — As discussed above, a key inhibiting factor of
implementing this activity was limited personnel resources of the government entity responsible for this
activity. Additionally, there was a lack of communication about which tasks would be led by the
government entity and which would be led by MCA-N. This should have compelled MCA-N to negotiate
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a better leadership function, but they may have fallen short from a lack of clear guidance. For future
projects of this magnitude, to ensure all stakeholders have the same understanding of leadership roles, an
implementing partner agreement should be created between the implementing entity and MCA-N, which
specifies what role the implementing entity will play in oversight and where technical assistance is needed.

Finally, key informants recommended changes to future Compact agreements. Two respondents
advised that Compacts in other countries require maintenance strategies from the client-user early in the
project to ensure clear lines of responsibility and dedicated funding.

Next Steps

Data collection for Component 2 will consist of two rounds, with the first round commencing in 2016.
Component 2 will employ multiple qualitative and quantitative evaluation methods, including patron
surveys, panel studies, interviews, focus group discussions, documentary analysis, and observations, to
seek to address evaluation questions two through seven above. The first Component 2 report, focusing on
the initial round of data collection, is anticipated to be available for public dissemination in mid-2017. A
final report is expected in late 2018.
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Endnotes

1. The nine main tasks identified by TASCHA are: Community Needs Assessment, [T & Equipment,
Staffing, Facilities, Collections, Relationships, Management, Mobile Library Units, and Service
Delivery.

2. The Evaluator identified five degrees of completion — Complete, Mostly Complete, Partially
Complete, Mostly Incomplete, and Incomplete. Partially Complete is defined as “at least four tasks
technically complete; some parts of remaining tasks complete or close to completion” (Namibia
RSRC Activity Performance Evaluation: Component 1 Report, page 54).
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